
I-6064A, B & C / I-5879 Design-Build Procurement Timeline

RFQ Advertisement October 1, 2020

Statement of Qualifications due from Design-Build Teams October 29, 2020

Department Announces Short-listed Teams November 13, 2020

Department Issues Industry Draft RFP to Short-listed Teams November 19, 2020

Department Holds Statement of Qualifications Debriefs Week of December 7, 2020

First Meeting with Short-listed Teams December 8, 2020

Balfour Beatty Infrastructure, Inc. 9:00 a.m.
Branch - Sloan JV 10:15 a.m.

Flatiron - United JV 11:30 a.m.
The Lane Construction Corp. 1:45 p.m.

Department Issues Second Industry Draft RFP to Short-listed Teams January 7, 2021

Second Meeting with Short-listed Teams January 20, 2021

Balfour Beatty Infrastructure, Inc. 9:00 a.m.
Branch - Sloan JV 10:15 a.m.

Flatiron - United JV 11:30 a.m.
The Lane Construction Corp. 1:45 p.m.

Hydraulic & Geotechnical Meeting with Short-listed Teams January 28, 2021

Balfour Beatty Infrastructure, Inc. 9:00 a.m.
Branch - Sloan JV 10:15 a.m.

Flatiron - United JV 11:30 a.m.
The Lane Construction Corp. 1:45 p.m.

Department Issues Final RFP to Short-listed Teams February 10, 2021

Third Meeting with Short-listed Teams TBD

Balfour Beatty Infrastructure, Inc. 9:00 a.m.
Branch - Sloan JV 10:15 a.m.

Flatiron - United JV 11:30 a.m.
The Lane Construction Corp. 1:45 p.m.

Technical Proposals and Fuel Usage Factor Chart / Estimate of Quantities Due August 31, 2021

Sealed Price Proposals Due September 14, 2021

Technical Presentations by Short-listed Teams September 15, 2021

Balfour Beatty Infrastructure, Inc. 8:30 a.m.
Branch - Sloan JV 10:30 a.m.

Flatiron - United JV 1:00 p.m.
The Lane Construction Corp. 3:00 p.m.

Open Price Proposals September 21, 2021

Department Holds Technical Proposal Debriefs (Pending Contract Execution) Week of October 18, 2021

NOTE: All dates are approximate and subject to change.

I-95 widening and pavement rehabilitation from I-74 (Exit 13) to south of US 301 (Exit 22) and I-95 / SR 1536 

June 9, 2021


